THEME: Earth System Science

This image combines data sets of sea surface temperature, land vegetation cover, cloud cover, and large-scale fires from
the Terra satellite Combining such data sets allows us to see the Earth as a system of interacting atmosphere, oceans,
land, ice, and life. NASA introduced the concept of Earth System Science to promote total understanding of how Earth's
atmosphere, biosphere, oceans, and continents shape Earth's climate and its variations. This way of looking at the Earth
as a system is a powerful means of understanding and predicting changes we see around us, giving us the capability to
better protect ourselves and our home planet.

EARTH SYSTEM SCIENCE

MAJOR EVENTS IN FY 2004

>

Launches of Aura, Cloudsat and Calipso satellites. Aura will study Earth’s ozone, air quality, and climate. Cloudsat
will measure the structure of clouds to better quantify their key role in the Earth’s water cycle and climate system.
Calipso, with Aura and the advanced polarimeter, will study the role of aerosols in climate, reducing uncertainties in
climate models.

Use satellite observations to provide daily and seasonal global atmospheric water vapor, rainfall, snowfall, sea-ice, and
ice-sheet maps; use these observations to improve scientific understanding and models of water cycle through the Earth
system.

Use satellite-derived localized temperature and moisture profiles, with unprecedented accuracy and global coverage, to
improve predictive capabilities of regional weather models.

Assimilate satellite and in situ observations into a variety of ocean, atmosphere, and ice models for purposes of
estimating the state of Earth’s seasonal and decadal climate.

Demonstrate the benefits of formation flying satellites in a constellation (i.e. creating first super-satellite) to enable
generation of integrated science products, e.g., acrosol distribution, optical thickness and properties to assess affect on
climate aerosols.
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THEME: Earth System Science

OVERVIEW

NASA uses the vantage point of space to observe Earth and understand both how it is changing and the consequences
for life. The Earth System Science Theme works with the science community to answer questions on the frontiers of
science that have profound societal importance, and for which remote sensing of the Earth can make a defining
contribution. The program funds research at the Nation’s universities, conducts research at NASA Centers, and
collaborates with other research agencies and the U.S. Climate Change Science Program Office/U.S. Global Change
Research Program, and the National Research Council to define these questions and lay the scientific foundation for
prioritizing and approaching them. The program is answering the scientific community’s call for comprehensive
observation of the Earth’s major components. Research results contribute to the development of sound
environmental policy and economic investment decisions. With the FY 2004 budget request, NASA will continue its
progress in answering key scientific questions and demonstrating practical applications in response to national
priorities.

Missions |Goals supported by this theme Objectives supporting those goals Reference 2003 Strategic Plan

Understand |1. Understand the Earth System and |1.1 Understand how the Earth is changing, better
and Protect |apply Earth system science to improve |predict change, and understand the consequences for

our Home |prediction of climate, weather, and life on Earth.
Planet natural hazards.
6. Inspire and motivate students to 6.3 Enhance science, technology, and mathematics
pursue careers in science, technology, |instruction with unique teaching tools and experiences
engineering, and mathematics. that only NASA can provide, that are compelling to
Inspire the teachers and students. (Supporting Role)
Next

Generation of|7. Engage the public in shaping and  |7.2 Improve science literacy by engaging the public in

Explorers [sharing the experience of exploration |NASA missions and discoveries, and their benefits,
and discovery. through such avenues as public programs,
community outreach, mass media, and the internet.
(Supporting Role)

RELEVANCE

The NASA Earth System Science program is driven by the recognition of the societal importance of the natural
variability of the Earth system and the realization that humans are no longer passive participants in global change,
but are instead causing significant changes in atmospheric composition, land use and land cover, and water
resources.

Our satellites are examining the global water cycle, including the roles of precipitation and ice. Understanding
how water cycles through the Earth system of oceans, atmosphere, land, and ice is essential for assessing the
future of fresh water availability in the U.S. Southwest and other thirsty regions of the globe. NASA is also
studying the seasonal rhythm of terrestrial and marine ecosystems on a global scale for the first time. This view of
the seasonal uptake and release of carbon provides us with new insights into the role of ecosystems in the carbon
cycle. This research helps us assess the impact of global change on food and fiber production.

The FY 2004 budget reflects the alignment of the Earth System Science program with the President's call for
action through the U.S. Climate Change Research Initiative (CCRI). In support of this effort, we are accelerating
the development and launch of an advanced polarimeter to increase our understanding of black carbon soot and
other aerosols as causes of climate change.

Education and Public Benefits

The Earth Systems Science theme increases public awareness and understanding of how the Earth functions as a
system, and enables the use of Earth science information and results in teaching and learning at all levels of
education. We also build capacity for productive use of Earth science results, technology, and information in
resolving everyday practical problems via the Earth Science Applications theme.
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THEME: Earth System Science

IMPLEMENTATION

Earth System Science employs a constellation of more than 15 Earth observing satellites routinely making
measurements with over 80 remote sensing instruments to observe the Earth. This information is used to
analyze, model, and improve our understanding of the Earth system. Data gathered by these spacecraft will
enable improved predictions of climate, weather, and natural hazards.

Earth System Science is a multiple-project program with program responsibility in the Office of Earth
Science at NASA HQ. Enterprise official is Dr.Ghassem Asrar, Associate Administrator for Earth Science at
HQ. Theme Director is Dr. Jack Kaye at HQ.

Strategy and Purpose

NASA works with the science community to identify questions on the frontiers of science that have profound societal
importance, and to which remote sensing of the Earth can make a defining contribution. These science questions
become the foundation of a research strategy, which defines requirements for scientific observations, and a roadmap for
combining the technology, observations, modeling efforts, basic research, and partnerships needed to answer the
questions over time. The roadmaps listed below can be seen at: http://earth.nasa.gov/roadmaps

Climate Variability and Change - Develop integrated models of the ocean, air, cryosphere and land surface, and apply to
retrospective and future studies of climate variability and change.

Weather - Develop the technology, observational and modeling capacity needed to improve daily and extreme weather
forecasting (e.g. hurricanes, tornadoes).

Atmospheric Composition - Understand the trace constituent and particulate composition of the Earth’s atmosphere and
predict its future evolution.

Carbon Cycle, Ecosystems, and Biogeochemistry - Understand and predict changes in the Earth’s terrestrial and marine
ecosystems and biogeochemical cycles.

Water & Energy Cycles - Characterize and predict trends and changes in the global water and energy cycles.

Earth Surface and Interior Structure - Utilize state-of-the-art measurements and advanced modeling techniques to
understand and predict changes in the Earth’s surface and interior.

|Tai|oring: No exceptions to NPG 7120.5B have been taken.

STATUS

In FY02, this Theme advanced our knowledge of the Earth system in many ways, including:

* Polar Ice Sheets: Knowledge about the ice-covered regions in Greenland and Antarctica provided us
with the ability to make a quantitative assessment of changes in ice cover. This knowledge will aide
scientists in their ability to test climate models, and will also improve our ability to provide assessments of
potentially hazardous changes in sea level and sea ice distributions.

» Atmospheric Aerosols: The most comprehensive evaluation of the global distribution and properties of
atmospheric aerosols became available in FY02. The current data provides information not just on aerosol
presence, but on the nature of the aerosol particle, including whether or not it can have a net warming or
cooling effect on the local climate, and how it interacts with the climate. Combined with ground-based
data, this information can help scientists understand aerosol impacts on local weather, agricultural
productivity, and air quality.

* Clouds: NASA made great progress in linking satellite and in situ measurements of clouds with their
effects on atmospheric radiation. Detailed in situ observations of clouds were made during a NASA-led
campaign in which one platform used a suite of more than two dozen instruments to make comprehensive
measurement of cloud particle properties. The results should improve information about cloud particle
distributions and properties, understanding of satellite remote sensing of clouds, and characterization of
cloud formation in climate models.

* Precipitation Studies: Data from several years of operation of the Tropical Rainfall Measuring Mission
(TRMM) satellite were available in FY02, and as a result, uncertainty about the global rainfall distribution
in the tropics has been reduced by a factor of two, and our knowledge of the variation in precipitation
from year to year has been enhanced.
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THEME: Earth System Science

PERFORMANCE MEASURES

Annual Performance Goals

4ESS1
4ESS2
4ESS3
4ESS4

4ESS5
4ESS6

4ESS7

4ESS8

4ESS9

4ESS10

4ESS11

4ESS12

6.3.1
4ESS13

722
4ESS14

OUTCOME: A well managed program in accordance with Agency implementing strategies.

Development: Each project will complete its current phase within 10% of total life-cycle cost shown on the table below.
Research: Each Research project will allocate 80% of its funding competitively during FY04.

Development: Each project will complete its mission within 10% of its baseline schedules.

Technology: Successfully develop and infuse technologies that will enable future science measurements.

We will do this by: 1) advancing 25% of funded technology developments one Technology Readiness Level (TRL);

2) maturing 2-3 technologies to the point where they can be demonstrated in space or in an operational environment.
Operations: At least 90 percent of all on-orbit instruments will be operational during their design lifetimes.

Data information system and services: Disseminate data that are easy to access to science focus area customers.

OUTCOME: Observe, analyze, and model the Earth system to discover how it is changing and the consequences for life
on Earth.

Atmospheric Composition - Integrate high latitude satellite, suborbital, and ground based observations, coupled with
laboratory studies and model calculations to assess the potential for future ozone depletion in the arctic, and
characterize the properties and distributions of various types of clouds and aerosols as they relate to the extinction

of solar radiation in the atmosphere. In the 2010-2014 timeframe, we will aim to improve our ability to predict future
ozone change by developing multi-year maps of key tropospheric pollutants and their altitude distribution and variability.
Progress toward achieving outcomes will be validated by external review.

Weather - Improve predictive capabilities of regional models using satellite-derived localized temperature and moisture
profiles and ensemble modeling. We plan to greatly improve weather and severe storm forecasting by 2014 by creating
cloud models with detailed microphysics and spatial resolution of approximately 25 kilometers or less. Progress toward
achieving outcomes will be validated by external review.

Carbon Cycles, Ecosystems, and Biogeochemistry - Reduce land cover errors in ecosystem and carbon cycle
models, and quantify global terrestrial and marine primary productivity and its interannual variability. One goal

we plan to reach by the 2010-2014 timeframe is the identification and quantification of carbon sources and sinks at

the sub-regional scales (approximately 100 kilometers) with high confidence, leading to progress in predicting the future
of carbon-cycling. Progress toward achieving outcomes will be validated by external review.

Water and Energy Cycle - Enhance land surface modeling efforts, which will lead to improved estimates of soil
moisture and run-off. One of our goals for the 2010-2014 timeframe is to have global observation of precipitation

over the entire diurnal cycle and important land surface quantities, such as soil moisture and snow quantity at
mesoscale resolution (i.e., on the order of kilometers). Progress toward achieving outcomes will be validated by
external review.

Climate, Variability and Change - Assimilate satellite and in situ observations into a variety of ocean, atmosphere,
and ice models for purposes of state estimation; provide experimental predictions on a variety of

climatological timescales; and determine the plausibility of these predictions using validation strategies. One of the goals
in the 2010-2014 timeframe is the development of 10-year or longer climate forecasts leading to better informed policy
choices on greenhouse gas emissions and carbon management. Progress toward achieving outcomes will be validated
by external review.

Earth Surface and Interior Structure - Advance understanding of surface change through improved geodetic
reference frame, estimates of mass flux from satellite observations of Earth's gravitational and magnetic fields, and
airborne and spaceborne observations of surface height and deformation. One goal toward predicting changes in
Earth's surface is to achieve high resolution global topography at meter resolution and decimeter vertical accuracy

for the 2010-2014 timeframe. Progress toward achieving outcomes will be validated by external review.

OUTCOME: Improve quality of STEM instruction.

Education: Make Earth science information products available to curricula developers.

OUTCOME: Engage the public in NASA's scientific exploration of Earth from space.

Post the most exciting imagery and explanations about Earth science on the Earth observations/ESE website.
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THEME: Earth System Science

INDEPENDENT REVIEWS
Types of Review Performer Last Review Next Review  [Purpose
External Peer Review |Nat Academy of Science 2000 2003 Review of Science Plan
External Peer Review |Earth Science Nov 2002 Nov 2003 Annual peer review
Advisory Committee
BUDGET
Budget Authority ($millions) FY02 FY03 Chng FY04 Comments
Earth System Science 1,241.4 1,248.8 +228.6 1,477.4
Development 665.5 332.7 -54.2 278.5
Aura 70.4 85.3 -32.8 52.5
GIFTS (EO-3) 30.0 223 +4.7 27.0
Cloudsat 25.3 274 -10.9 16.5
Calipso 29.5 33.8 -5.4 28.4
Special:Seawinds 3.8 2.2 +2.3 4.5
Special: [ceSAT 29.2 0.0 0.0 0.0
Special: SORCE 21.0 4.0 -1.9 21
EOSDIS 291.5 74.3 +24.0 98.3
Prior and Small Projects < $100m 164.8 83.4 -57.3 26.1
CCRI Polarimeter Development +23.2 23.2 New Initiative (See SAE 8-2).
Operations 48.0 2478 +744 3222
Technology and Advanced Concepts 189.3 311.0 +42.3 353.3
Technology Infusion 71.8 65.0 +13.9 78.9
Missions in Formulation 1175 246.0 +28.4 274.4
Research 3386 357.3 +166.1 523.4

Note: For all formats, the FY 02 column reflects the FY 2002 Congressional Operating Plan dated 9/30/02. The FY 03
column reflects the FY 2003 President's Budget Submit (PBS) as Amended. The Change column includes both
programmatic and full cost adjustments. FY 2004 column is in full cost.

|Indicated budget numbers in Full Cost.

FY 2002 and FY 2003 are not in full cost.

Indicates changes since the FY 2003 Presidents Budget Submit.
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THEME: Earth System Science
DEVELOPMENT: AURA

PURPOSE
Obijectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS1, 4ESS3, 4ESS7

The Aura mission will study the Earth's ozone, air quality, and climate, providing answers to the following
questions: 1) Is the ozone layer, which shields us from the Sun's ultraviolet radiation, recovering? The release of
chlorofluorocarbons (CFC's) has caused a dramatic decrease in the ozone layer during the last two decades,
especially over Earth's polar regions, but detection of stratospheric ozone depletion led to the regulation and
phasing-out of CFC production worldwide. 2) Is global air quality getting worse? The chemistry of Earth's lower
atmosphere, the troposphere, is changing. At this level of the atmosphere, ozone pollution, an extremely toxic
byproduct of agricultural burning, deforestation, urban activity, and industry, is increasing worldwide. 3) How is
Earth's climate changing? Ozone and water vapor in the upper troposphere and lower stratosphere are important
"greenhouse gases," playing a significant role in regulating our climate. Understanding how water vapor and ozone
vary will reveal how these constituents moderate global temperature increases.

OVERVIEW

Aura is the third major satellite in the Earth Observing System constellation. The first and second missions, Terra
and Aqua, are designed to study the land, oceans, and the Earth's radiation budget. Aura's chemistry measurements
will follow up on measurements which NASA pioneered with its Nimbus 7 satellite (1978), continued with NASA's
Upper Atmosphere Research Satellite (1991), and the Total Ozone Mapping Spectrometer (TOMS) series of
missions. The satellite will be launched in January 2004 and operate for five or more years.

Link to project homepage for more information: http://aura.gsfc.nasa.gov/
PROGRAM MANAGEMENT

Aura is part of the EOS program with program responsibility delegated to the Goddard Space Flight Center. The
GSFC Program Management Council (PMC) has Aura Project governing responsibility. Enterprise official is Dr.
Ghassem Asrar, Associate Administrator for Earth Sciences. Theme Director is Dr. Jack Kaye. Aura Program
Manager is Doug McCuistion.

TECHNICAL COMMITMENT

The baseline for this technical commitment was made in 1993. However, the final baseline consistent with

these requirements was not reached until 1995. The requirements are detailed in the EOS Program Commitment
Agreement.

Technical Specifications FYO04 President's Budget Change from Baseline - None

The Aura project will launch four instruments on the EOS Common Spacecraft into a 705km, 98.2-degree inclination,
sun-synchronous orbit. The spacecraft will have an equatorial crossing time (ascending node ) of 1:45pm.

The High Resolution Dynamic Limb Sounder (HIRDLS) - Infrared limb-scanning radiometer designed to look through the
"edge" of Earth's atmosphere to study aerosols and clouds.

The Microwave Limb Sounder (MLS) - Passive microwave radiometer/spectrometer which will study

ozone depletion and radiation in the Earth's troposphere and stratosphere.

The Tropospheric Emission Spectrometer (TES) - Infrared imaging spectrometer to measure global distributions of key
atmospheric pollutants.

The Ozone Measuring Instrument (OMI) - An imaging spectrometer to map total column densities of aerosols and ozone in
the stratosphere and troposphere.

Schedule FYO04 President's Budget  Baseline Change from Baseline
Start of Formulation Aug-93 Aug-93 -

Spacecraft Delta PDR Oct-99 Mar-98 +19 Months
Spacecraft Delta CDR Aug-00 Jun-99 +17 months

Last Instrument Delivery Nov-02 Mar-99 +17 Months
Operational Readiness Review Nov-02 Oct-02 +13 Months

Launch Readiness Review Jan-04 Dec-02 +13 Months

Data Validation Period 1 yr after receipt by investigators --

Observatory Operational Lifetime 5 years --
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THEME:
DEVELOPMENT:

Earth System Science

AURA

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for Aura are: three U.S. instruments, spacecraft development, launch vehicle services through the
Kennedy Space Center . Three instruments were selected for development in 1990. MLS and TES are built by JPL.
HIRDLS is built by Lockheed Martin and the fourth, OMI, was confirmed for the mission in April 1998 and is being
built by the Netherlands. The spacecraft is being built as part of the EOS common spacecraft contract by TRW for
GSFC. Changes since FY03 Pres. Budget: None.

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |[Full & Open Competition 100%|Industry 63%
Cost Reimbursable 100%|Sole Source 0% |Government 11%
Fixed Price 0% #H#|NASA Intramural 0%
Grants 0% University 26%
Other 0% |Sci Peer Review 100%|Non Profit 0%
* as % of FY02 direct procurement 100%|* as % of FY02 direct procurement * as % of FY02 direct procurement 100%

Future Acquisitions - Major

Selection |Goals

is one year from launch.

No major acquisitions remain, as the program

N/A N/A

AGREEMENTS

Internal: Launch services provided by KSC. The program is not dependent on other NASA activities outside of the
control of the Associate Administrator for Earth Science.
External: HIRDLS instrument is a joint development with the United Kingdom's Natural Environmental Research
Council, and the OMI instrument is provided by the Netherlands' Agency for Aerospace Programs. Both are covered
by Memoranda of Agreement between the respective governments. Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS
Types of Review Performer |Last Review|Next RevieWPurpose
Indep. Annual Review IPAO - LARC| Oct-00 TBD Affirmation of Program Commitment Agreement.
Pre-Environmental Review SMO Spring 03 |Confirm Observatory is ready for environmental tests.
Pre-Ship Review SMO Fall 04 |Confirm Observatory is ready for shipment to launch site.

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC).

Budget Authority ($ in millions)

Prior FY02 FY03 FY04 FY05 FYO6FY07FY08 BTC

Total Comments

Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002, FY 2003, Prior and BTC are not in full cost.

FY 2004 President's Budget (LCC) 551.2 70.4 853 525 46 34 01 01 0.1 767.7
Development 537.2 63.3 552 451 46 34 01 01 0.1 709.1
Launch Vehicle 140 71 301 74 58.6
Data Analysis
(funded through Mission Op and Research activities)

Changes since FY 03 Pres. Budge 0.0 0.0+524 +4.8 +3.6 +0.1 +0.1 +0.1 +61.1 Reason for Change:
Development +21.3 -14.8 +42.8 +4.6 +3.4 +0.1 +0.1 +0.1 +57.6 Launch Delay to January 2004.
Launch Vehicle -21.3 +14.8 +7.0 +0.5 Rephase to accommodate delay.
Data Analysis
Full Cost +2.6 +0.2 +0.2 +3.0 Inclusion of full cost.

FY 2003 President's Budget (LCC) 551.2 704 853 0.1 707.0
Development 537.2 420 70.0 0.1 649.3
Launch Vehicle 140 284 153 57.7
Data Analysis

Initial Baseline (LCC) 765.3 765.3
Development (Feb '95) 707.6 707.6
Launch Vehicle 57.7 57.7
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THEME: Earth System Science
DEVELOPMENT: CloudSat

PURPOSE
Objectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS1, 4ESS3, 4ESS11

CloudSat observations will improve cloud modeling, contributing to better predictions of cloud formation and
distribution and to a better understanding of the role of clouds in Earth’s climate system. Clouds are the key
component of the Earth’s hydrological cycle, and they dominate the planet's solar and thermal radiation budgets.
Even small changes in their abundance or distribution could significantly alter the climate. These considerations
lead scientists to believe that the main uncertainties in climate model simulations are due to the difficulties in
adequately representing clouds and their radiative properties.

OVERVIEW

CloudSat is designed to measure the vertical structure of clouds from space. CloudSat will fly a millimeter-wave
(94 GHz) radar that is capable of seeing a large fraction of clouds and precipitation, from very thin cirrus clouds to
thunderstorms producing heavy precipitation. CloudSat will furnish data needed to evaluate and improve the way
clouds are represented in global models, thereby contributing to better predictions of clouds and a more complete
knowledge of their role in climate change.Cloudsat, a collaboration among NASA, the Canadian Space Agency
(CSA), and the U.S. Air Force, is co-manifested with CALIPSO. CSA is contributing instrument components and
the U.S. Air Force is contributing ground operations.

Cloudsat will answer the following science question: What are the effects of clouds and surface hydrologic
processes on Earth’s climate?
Link to project homepage for more information: http://cloudsat.atmos.colostate.edu/

PROGRAM MANAGEMENT

CloudSat is part of the Earth Explorers Program, with program responsibility delegated to the GSFC. The GSFC
center Program Management Council (PMC) has CloudSat governing responsibility. Enterprise official is Dr.
Ghassem Asrar, Associate Administrator for Earth Science. Theme Director is Dr. Jack Kaye. Program Manager is
Doug McCuistion.

TECHNICAL COMMITMENT

The baseline for this technical commitment was made in December 2001 and is detailed in the
Earth Explorers Program Commitment Agreement (PCA).

Technical Specifications FY04 President's Budget Change from Baseline

Instrument: The CloudSat sensor is the Cloud Profiling Radar (CPR). The CPR
is a 94-GHz nadir-looking radar which measures the power
backscattered by clouds as a function of distance from the radar. --

Launch and Mission Profile: The CloudSat satellite will be co-manifested with CALIPSO on a
Delta Il launch vehicle. CloudSat will fly in near-formation with
Aqua.

Science Data Products and Processing: The CloudSat CPR provides calibrated, range-resolved radar
reflectivity measurements. -

Mission Operations: The U.S. Air Force Space Test Program will provide ground

operations and manage communications. It is expected that the

data will be downlinked up to 7 times per day. --
Data Archiving and Distribution: The Colorado State University Cooperative Institute for Research in

the Atmosphere will be responsible for processing, archiving and

distributing the mission science data. -

Schedule FY04 President's Budget Change from 03 Baseline
Instrument Del. To I&T Jul-03 - 4 months

S/C Bus Del. To I1&T Sep-03 -2 months

Launch Under replan - no earlier than 10/04 +6 months

Mission Design Life 2 years --
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THEME: Earth System Science
DEVELOPMENT: CloudSat

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for CloudSat are: Science investigations; 94GHz Cloud Profiling radar and spacecraft bus; and
operations system development. MOU with the Canadian Space Agency (CSA) for radar components, and science
operations (2 yrs.). JPL is prime contractor for radar development and overall mission management. Ball Aerospace
is building the spacecraft bus under contract with JPL. Data processing provided by Colorado State University under
contract with GSFC. Changes since FY03 Pres. Budget: Implementation Phase of contracts.

Current Acquisitions  Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competition  100%|Industry 3%
Cost Reimbursable 99%|Sole Source 0% |Government

Fixed Price 0% 100%|NASA Intramural 94%
Grants 1% University 3%
Other 0% |Sci Peer Review 100%|Non Profit 0%
* as % of FY02 dir. proc. 100%|* as % of FY02 dir. proc. * as % of FY02 dir. proc. 100%
Future Acquisitions - Major Selection  |Goals

No major acquisitions remain. N/A

AGREEMENTS

Internal: GSFC/JPL - CloudSat Mission Formulation/Implementation Subprocess, 12/00.

External: GSFC/Colorado State University - CloudSat Mission Implementation Phase, 12/00; GSFC/USAF, MOU
Ground Support/Mission Operation of SMC-801 CloudSat, 9/00; NASA/Canadian Space Agency, LOA Development of
the CloudSat Cooperative Mission, 11/99; NASA/Canadian Space Agency, Interim Agreement, Development of the
CloudSat Cooperative Mission, 10/01; SCU/LPL/DOE Memorandum of Agreement; DOE ground validation data from
its Atmospheric Measurements program. Changes since FY03 Pres. Budget: Implementation Phase of contracts.

INDEPENDENT REVIEWS

Types of Review Performer |Last Review |[Next RevieW| Purpose

Preliminary Design Review IIRT Sep.-00 Demo prelim. designs meet mission reqs w/ acceptable risk.
Mission Confirmation Review IIRT Nov.-00 Seek OES AA approval to enter Implementation Phase.
Critical Design Review IIRT Jul.-01 Provide tech review of the end-to-end mission system.
Pre-environmental Review IIRT TBD Assess flt. h/w, s/w, & environ. test facilities for acceptance.
Pre-ship Review IIRT TBD Verify sys. elements meet mission regs & ready for launch.
Operational Readiness Review IIRT TBD Verify sys. elements meet mission regs & ready for launch.
Mission Readiness Review IIRT TBD Assess readiness of mission to proceed w/ launch & ops.
Flight Readiness Review IIRT TBD Update status; cert. flt. readiness; open MMR issues.
Launch Readiness Review IIRT TBD Final review before launch.

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC).

Budget Authority ($ in millions) ~ Prior FY02 FY03 FY04 FYO05 FY06 FY07 FY08 BTC Total Comments

FY 2004 President's Budget (LCC 68.3 25.3 274 165 2.7 1.7 0.0 0.0 0.0 141.8

Development 574 246 16.3 7.5 105.8
Operations 19 27 17 6.3
Launch Vehicle 109 0.7 111 7.0 29.7
Data Analysis 0.0

Changes since FY 03 PBS 0.0 +1.5 0.0 0.0 +0.1 +0.1 +1.6 Reason for Change:
Development +1.0 +0.8 +0.4 -0.9 +1.3 LV costs less than projected (held in
Operations +0.1 +0.1 +0.1 +0.3 reserves).
Launch Vehicle -1.0 +0.7 -04 +0.7 +0.0
Data Analysis +0.0

FY 2003 President's Budget 68.3 23.8 274 165 26 16 0.0 0.0 0.0 140.2 |njtial baseline set in Formulation;
Development 56.4 238 159 84 104.5 sybsequently, mission underwent
Operations 18 26 16 6.0 significant replanning.
Launch Vehicle 11.9 11.5 6.3 29.7
Data Analysis 0.0

Initial Baseline 711 29.8 10.3 31 15 00 0.0 0.0 0.0 115.8 FY 2001 President's Budget.
Development 58.2 18.3 3.7 0.0 00 80.2
Operations 1.2 3.1 15 5.8
Launch Vehicle 129 115 54 29.8

Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
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THEME: Earth Systems Science
DEVELOPMENT: Cloud-Aerosol Lidar and Infrared Pathfinder Satelllite Observations (CALIPSO)

PURPOSE
Obijectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS1, 4ESS3, 4ESS7

The Cloud-Aerosol Lidar and Infrared Pathfinder Satellite Observations (CALIPSO) mission will address the role of
clouds and aerosols in the Earth’s radiation budget, providing key measurements to improve climate predictions.
Climate models predict a significant global warming in response to the rising concentrations of carbon dioxide and
other greenhouse gases in the atmosphere, but uncertainties in the modeled radiative effects of acrosols (small
suspended particles) and clouds contribute to the overall uncertainty in the predictions of the climate models. Current
predictive capabilities must be improved to enable policy makers to reach balanced decisions on mitigation strategies.

OVERVIEW

The mission will fly a 3-channel lidar (a laser) in formation with Aqua and CloudSat to obtain coincident observations
of radiative fluxes and the atmosphere. This set of measurements is essential for quantification of global aerosol and
cloud radiative effects. CALIPSO consists of a partnership between NASA and France’s Centre Nationale D’Etudes
Spatiale (CNES). CNES is providing a PROTEUS spacecraft, the imaging infrared radiometer (IIR), payload-to-
spacecraft I&T, and spacecraft mission operations. This mission will improve our ability to predict the future state of
Earth’s climate. Together, CALIPSO and Aqua provide: (1) a global measurement suite from which the first
observationally-based estimates of aerosol direct radiative forcing of climate can be made, (2) a dramatically
improved empirical basis for assessing aerosol indirect radiative forcing of climate, (3) a factor of 2 improvement in
the accuracy of satellite estimates of long-wave radiative fluxes at the Earth’s surface and in the atmosphere, and (4) a
new ability to assess cloud-radiation feedback in the climate system. CALIPSO is co-manifested with CloudSat and is
scheduled to launch no earlier than October 2004.

Link to project homepage for more information:  http://www-calipso.larc.nasa.gov

PROGRAM MANAGEMENT

CALIPSO is part of the Earth Probes program with program responsibility delegated to the Goddard Space Flight
Center. The GSFC Program Management Council (PMC) has CALIPSO Project governing responsibility. Enterprise
official is Dr. Ghassem Asrar, Associate Administrator for Earth Science. Theme Director is Dr. Jack Kaye. Program
Manager is Doug McCuistion.

TECHNICAL COMMITMENT
The baseline for this technical commitment was made in February 2001 and is detailed in the Earth Probes Program
Commitment Agreement (PCA).

Technical Specifications FYO04 President's Budget Change from Baseline
Instruments: 3-channel Lidar, Imaging Infrared Radiometer, and Wide Field Camera --
Launch and Mission Profile: Satellite is planned to be launched into a 705km altitude, 98.08 degrees

inclined orbit. CALIPSO is planned to be co-manifested with CloudSat
on a Delta Il launch vehicle and will fly in near formation with Aqua.

Science Data Products and Processing: Science data sets will consist of aerosol and cloud vertical distributions;
aerosol extinction and optical depth; cloud extinction, optical depth,
emissivity, and effective particle size; and surface and atmospheric
radiative fluxes. -

Mission Operations: Mission Operations Control Center at LaRC and the CNES-contributed

Satellite Operations Control Center in Toulouse, France. --
Schedule FYO04 President's Budget Change from 03 Baseline
Instrument Del. To I&T Jun-03 +1 month
S/C Bus Del. To I&T May-03 -
Launch Under replan - no earlier than 10/04 +6 months
Mission Design Life 3 years
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THEME:
DEVELOPMENT:

Earth Systems Science

Cloud-Aerosol Lidar and Infrared Pathfinder Satelllite Observations (CALIPSO)

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for CALIPSO are: payload, science investigations, science data ground system, algorithm
implementation, operations center development; and science operations (3 years). Prime contract with Ball Aerospace
for payload awarded in August 1999. MOU agreement in place between NASA and CNES to provide the IIR and

Spacecraft PROTEUS bus. Changes since FY03 Pres. Budget: None.

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% [Full & Open Competition 100%[Industry 95%
Cost Reimbursable 99%|Sole Source 0% |Government 1%
Fixed Price 0% 100%|NASA Intramural 0%
Grants 1% University 4%
Other 0% |Sci Peer Review 100%|Non Profit 0%
100% |* as % of FY02 direct procurement 100%
Future Acquisitions - Major Selection Goals
No major acquisitons remain. N/A N/A

AGREEMENTS

Internal: GSFC/LaRC Memorandum of Understanding, April 1999.
External: NASA/CNES Letter of Agreement (June 1999), NASA/CNES MOU (awaiting signature).

Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS
Types of Review Performer | Last Review | Next Review |Purpose
System Requirements Review IIRT Jan.-00 Review science & tech reqgs; demo traceability.
Preliminary Design Review IIRT Sep.-00 Prelim. designs meet regs w/ acceptable risk.
Mission Design Reivew IIRT Sep.-00 Prelim. designs meet reqs w/ acceptable risk.
Mission Confirmation Reivew IIRT Nov.-00 OES AA approval to enter Implementation Phase.
Delta MDR IIRT Mar.-01 Implement rebaseline w/i cost & schedule.
Delta MCR IIRT Apr.-01 OES AA approval to enter Implementation Phase.
Critical Design Reivew IIRT Mar.-02 Provide expert tech review of mission system.
Payload Pre-Ship Readiness Review IIRT TBD System elements meet reqgs/ready for launch.
Satelllite Pre-Ship Reivew IIRT TBD Mission elements meet reqs/ready for launch.
Mission Readiness Review * IIRT TBD Assess readiness of sys. to launch & assess ops.
Flight Readiness Review * IIRT TBD Status; cert. flt. Readines; open MMR issues.
Launch Readiness Review * IIRT TBD Final review before launch.

* lIRT co-chairs support but do not chair

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC).

Budget Authority ($ in millions) Prior FY02 FY03 FY04 FY05 FY06 FY07 FY08 Total Comments

FY 2004 President's Budget 565 295 338 284 76 45 3.0 0.0 1633
Development 473 271 2238 0.2 97.4
Operations 21.2 7.6 4.5 3.0 36.3
Launch Vehicle 9.2 24 110 7.0 29.6
Data Analysis 0.0

Changes since FY 03 PBS 0.0 -15 0.0 9.4 1.7 1.6 1.1 12.4 Reason for Change:
Development +3.0 -39 +05 -11.7 -12.1 LV costs less than proj.
Operations +9.4 +9.4 Reserves transfer from
Launch Vehicle -3.0 +24 -05 +0.7 -0.4 dev. LV costs less than
Date Analysis 2.4% projected
Full Cost +11.0 +1.7 +1.6 +1.1 +15.5 Inclusion of full cost

FY 2003 President's Budget 56.5 31.0 338 19.0 59 29 19 0.0 151.0 Initial baseline set in
Development 443 31.0 223 119 109.5 Formulation;
Operations 08 59 29 19 11.5 subsequently, mission
Launch Vehicle 12.2 11.5 6.3 30.0 underwent significant
Data Analysis 0.0 replanning.

Initial Baseline (LCC) 65.6 239 160 45 22 00 0.0 0.0 112.2 FY 2001 President's
Development (Feb) 526 124 3.2 68.2 Budget.
Operations 7.5 45 2.2 14.2
Launch Vehicle 13.0 11.5 5.3 29.8

Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002, FY 2003, Prior and BTC are not in full cost.
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THEME: Earth System Science
DEVELOPMENT: SeaWinds

PURPOSE
Obijectives Reference 2003 Strategic Plan| Performance Measures
1.1 4ESS1, 4ESS3, 4ESS11

The SeaWinds missions provide long-term, high-resolution, ocean surface wind data (both speed and direction) used for
studies of ocean circulation, climate and air-sea interaction. These measurements are crucial to understanding and
predicting severe weather patterns and climate changes. SeaWinds data will increase our knowledge of global ocean
circulation over inter-annual and decadal time scales; the effects of hydrological processes on climate; and the
relationship of variations in weather, precipitation, and water resources to climate variation.

OVERVIEW

SeaWinds will use a Ku Band microwave radar with a rotating antenna to determine radar scattering globally and to
infer wind velocity (speed and direction) over 90% of the ice-free ocean surface every two days with a resolution of
25km. SeaWinds will acquire all-weather, high-resolution measurements of near-surface winds over the global oceans.
It will determine atmospheric forcing, ocean response and will characterize air-sea interaction mechanisms on various
spatial and temporal scales. SeaWinds will also combine wind data with measurements from scientific instruments in
other disciplines to understand mechanisms of global climate change and weather patterns. SeaWinds will improve
weather forecasts near coastlines by using wind data in numerical weather and wave prediction models that will also
improve storm warning and monitoring.

Link to project homepage for more information: http//winds.jpl.nasa.gov

PROGRAM MANAGEMENT

SeaWinds is part of the Focused Physical Oceanography and Solid Earth (FPOSE) program with program responsibility
delegated to JPL. The JPL Program Management Council (PMC) has SeaWinds governing responsibility. Enterprise
official is Dr. Ghassem Asrar, Associate Administrator for Earth Science at HQ. Theme Director is Dr. Jack Kaye.
Program Manager is Doug McCuistion.

TECHNICAL COMMITMENT

The baseline for this technical commitment was made in March 1998, and is detailed in the EOS Program
Commitment Agreement (PCA).

Technical Specifications FY04 President's Budget Change from Baseline

* Employ a Ku-band scatterometer to infer wind velocity over 90% of the ice-free ocean surface every -
two days with a resolution of 25 km for a duration of three years with a goal of five years. --
* Produce wind vector measurements over the ice-free oceans from 90% of the obtained data within 5 workin -
days of data receipt. --
* Flag measurements for the presence of land and ice in the footprint. Where available, use data from AMSR --
to provide a rain flag. --
* Wind speed accuracy will be the greater of 2 m/s rms or 10% rms from 3 to 30 m/s; wind direction -
accuracy will be 20 degrees rms. --
* Provide software and data to NOAA to enable their production of near-real-time ocean wind vector --
information from SeaWinds data. --

SeaWinds Mission data will be used for weather forecasting, storm detection and tracking, global climate studies, monsoon monitoring,
ship routing, and as an aid to offshore oil well platform design and spill cleanup.

Schedule FYO04 President's Budget Change from Baseline
Start of Formulation Dec-92 -

Start of Implementation (PDR) May-95 --

Instrument delivery to Japan (1) Mar-99 +13 mos 21%
Mission Readiness Review Oct-02 +39 mos 50%
Launch (1) Dec-02 +40 mos 50%
Spacecraft and Instrument activation 4 months following launch --

Data Calibration/Validation Period 6 months following Instrument activation -

Instrument Operational Lifetime 3 years (Goal of 5 years) --

(1) Launch date slipped from baseline date of August 1999 to December 2002 due to Japanese launch vehicle problems.
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THEME:
DEVELOPMENT:

Earth System Science

Seawinds

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for SeaWinds were: Traveling Wave Tube Amplifiers from Hughes Electron Dynamics;
Scatterometer Electronics Subsystem from Raytheon; SeaWinds Antenna Subsystem from Honeywell Space
Systems Operation; Antenna Assembly Structure from Composite Optics; and Platform Waveguide from
Continental Microwave. No acquisitions were planned for FY02 and none are planned for FY03 and FY04.
Contracts with universities will be conducted through the Ocean Vector Winds Science Team, which will fund all
scientific investigations for SeaWinds. Changes since FY03 Pres. Budget: None.

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *

Cooperative Agreements 0% |Full & Open Competition 100%|Industry 100

Cost Reimbursable 100%|Sole Source 0% |Government 0%

Fixed Price 0% 100%| NASA Intramural 0%

Grants 0% University 0%

Other 0% |Sci Peer Review 100% |Non Profit 0%
100% |* as % of FY02 direct procurement 100%

Future Acquisitions - Major Selection  |Goals

N/A N/A N/A

Spacecraft was launched December 2002.

AGREEMENTS

Internal: The program is not dependent on other NASA activities outside of the control of the Associate Administrator

for Earth Science.

External: Memorandum of Understanding between NASDA, NASA and NOAA for Cooperation in the ADEOS-II
Program, September 1996. Memorandum of Understanding, between JPL and the Principal Investigator, February
1995. Technical Implementation Agreement between NOAA and NASA Regarding Support by the U.S. Ground System
for ADEOS-II, September 1997. Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS
Types of Review Performer |Last Review [Next Review|Purpose
Preliminary Design Review JPL May-95 Eval. readiness to proceed with detailed design.
Critical Design Review JPL Jan-96 Eval. readiness to proceed with fabrication, assembly, and I&T.
Pre-Environmental Review JPL Apr-97 Eval. readiness to test, including procedures, equipment & fac.
Pre-Ship Review JPL Mar-99 Eval. readiness to ship Instrument to NASDA.
Operational Readiness Review JPL Jul-02 Eval. ops readiness, including fac., procedures & personnel.
Risk Review JPL Sep-02 Determine if risks are adequately characterized and assessed.
Mission Readiness Review JPL Sep-02 Eval. readiness of systems prior to launch & proceed with ops.

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC).

Budget Authority ($ in millions) Prior FY02 FY03 FY04 FY05 FY06 FY07 FY08 BTC Total Comments

Indicates budget numbers in Full Cost.

FY 2004 President's Budget 139.0 38 22 45 30 25 23 157.2
Development 139.0 3.8 142.8
Operations 22 45 30 25 23 14.4
Data Analysis
(funded through Mission Op and Research activities)

Changes since FY 03 PBS -0.7 +34 +25 +23 +2.2 +9.7 Reason for Change:
Development -0.7 -0.7 Reph. due to launch slip to 11/02.
Operations +3.3 +24 +2.2 +2.1 +10.0 Approved O/G for routine ops
Data Analysis and data processing.

Corp G&A +0.1 +0.1 +0.1 +0.1 +0.4

FY 2003 President's Budget 139.0 45 22 10 05 02 0.1 147.5
Development 139.0 45 143.5
Operations 22 10 05 02 01 4.0
Data Analysis

Initial Baseline (LCC) 135.0 135.0 FY 1997 President's Budget.
Development 135.0 135.0 Assumed 8/99 launch.
Operations Embedded in Ground System.

Indicates changes since the FY 2003 Presidents Budget Submit.
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THEME: Earth System Science
DEVELOPMENT: ICE, Cloud and Elevation Satellite (ICESat)

PURPOSE
Objectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS1, 4ESS3,4ESS11

The Ice, Cloud and Elevation Satellite (ICESat) will measure changes in Earth's ice sheets to support long-term
climate variability studies, providing a 3-year data set of ice sheet topography. ICESat will also measure height
profiles of clouds and aerosols, land elevations and vegetation cover, and approximate sea ice thickness. The
continuous satellite observations will detect interannual changes in the surface mass balance and determine
whether they are due to recent or long-term changes in climate.

OVERVIEW

The GLAS instrument on ICESat will determine the distance from the satellite to the Earth's surface and to
intervening clouds and aerosols. It will do this by precisely measuring the time it takes for a short pulse of laser
light to travel to the reflecting object and return to the satellite. Although surveyors routinely use laser methods,
the challenge for ICESat is to perform the measurement 40 times a second from a platform moving 26,000 km
(16,000 mi) per hour. In addition ICESat will be 600 km above the Earth and the precise locations of the satellite
in space and the laser beam on the surface below must be determined at the same time.

NASA selected Ball Aerospace to provide its Ball Commercial Platform 2000 (BCP 2000) spacecraft bus for this
mission. In cooperation with the University of Colorado/ Laboratory for Atmospheric and Space Physics (LASP),
Ball Aerospace will provide the mission operations for ICESat. This includes a Mission Operations Center, a Flight
Operations Team, and a Flight Dynamics System, all based on systems currently supporting other similar missions.

Link to project homepage for more information: http://icesat.gsfc.nasa.gov/

PROGRAM MANAGEMENT
ICESat is part of the EOS program, with program responsibility delegated to Goddard Space Flight Center (GSFC).
The GSFC Program Management Council (PMC) has ICESat Project governing responsibility. Enterprise official

is Dr. Ghassem Asrar, Associate Administrator for Earth Science. Theme Director is Dr. Jack Kaye. Program
Manager is Doug McCuistion.

TECHNICAL COMMITMENT
The baseline for this technical commitment was made in 4/1998 and is detailed in the EOS Program
Commitment Agreement (PCA).

Technical Specifications FY04 President's Budget Change from Baseline

The objectives of the ICESat mission will be achieved via a laser altimetry instrument, the Geoscience Laser Altimeter

System (GLAS), which is an Nd:YAG laser with 1064 and 532 nm output. The instrument was placed into a 600 km,

94° inclination orbit by a Delta Il (Model 7320) Expendable Launch Vehicle (ELV) in January 2003. The spacecraft
accommodates the GLAS instrument, which has a mass of less than 300kg and power capacity of 330 W. The ICESat -
and GLAS instrument have a design lifetime of 3 years. Over that period of time ICESat will:

- Produce calibrated profiles of ice-sheet surface elevations over Greenland and Antarctica with better than 20 cm

accuracy (1s).

Schedule FYO04 President's Budget  Baseline Change from Baseline
Start of Implementation Apr-98 Apr-98 --

Spacecraft Complete Jun-01 Oct 01 -4 Months

Instrument Delivery Jun-02 Oct 01 +8 Months
Observatory I&T Complete Oct-02 May02 +5 Months
Operations Readiness Review Oct-02 --

Launched Jan-03 Jan-02 +12 Months

Data Validation Period 120 days after launch -

Observatory Operational Lifetime 3 years --
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THEME: Earth System Science
DEVELOPMENT: ICE, Cloud and Elevation Satellite (ICESat)

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for ICESat are: spacecraft from Ball Aerospace, launch vehicle from Kennedy Space Center, GPS
receivers built by the Jet Propulsion Laboratory, and the GLAS instrument built by the Goddard Space Flight Center
(including $9M telescope, lasers, laser reference system, star tracker, heat pipes, and detectors). Changes since FY03
Pres. Budget: None.

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competition 100%|Industry 60%
Cost Reimbursable 0% |Sole Source 0% |Government 0%
Fixed Price 51% 100%| NASA Intramural 0%
Grants 0% University 0%
Other: Cost Plus 49%|Sci Peer Review 100% | On-site Contractors 40%
* as % of FY02 direct proc. 100% |* as % of FY02 direct proc. * as % of FY02 direct proc. 100%
Future Acquisitions - Major Selection |Goals
N/A N/A N/A
Mission launched January 2003.

AGREEMENTS

Internal: Launch vehicle provided by KSC. ICESat is not dependent on other NASA activities outside of the control of
the Associate Administrator for Earth Science.
External: No external agreements exist for ICESat. Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS

Types of Review Performer |Last Review [Next Review|Purpose

Confirmation Review IPAO 21-Apr-98 N/A Confirm readiness for mission implementation.
Independent Annual Review IPAO 4-Oct-00 N/A Eval. Dev.status in terms of cost, schedule, tech. progress.
GLAS PER SSMO/ IRT Apr-02 N/A Evaluate GLAS readiness for environmemntal testing.
GLAS Pre-ship Review SSMO/ IRT | 15-Jun-02 N/A Assess environmental results for Instrument shipment.
Observatory PER SSMO/ IRT | 29-Jul-02 N/A Evaluate observatory readiness for environmemntal testing.
Observatory Pre-Ship Review |SSMO/ IRT | 17-Oct-02 N/A Assess environmental results for observatory shipment.
Launch Readiness Review SSMO/ IRT | 12-Dec-02 N/A Determine launch readiness.

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC). These figures include the following.

Budget Authority ($ in millions)  Prior FY02 FY03 FY04 FY05 FY06 FY07 FY08 BTC Total Comments

FY 2004 President's Budget (LC( 192.9 29.2 2221
Development 152.2 2438 177.0
Launch Vehicle 40.7 44 451

Data Analysis (funded through Mission Op and Research activities)

Changes since FY 03 PBSt +7.6 +7.6 Reason for Change:
Development +10.1 +10.1 Launch Delaly due to late delivery
Launch Vehicle -25 -2.5 of GLAS instrument.

Date Analysis
Corporate G&A

FY 2003 President's Budget 1929 21.6 214.5 Delayed instrument delivery;
Development 1522 14.7 166.9 incurred penalties for launch delay.
Launch Vehicle 407 6.9 47.6 Instrument optical stability rework.
Data Analysis

Initial Baseline (LCC) 1275 376 165.1 FY 1997 President's Budget.
Development 83.7 37.6 121.3
Launch Vehicle 43.8 43.8

|Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002, FY 2003, Prior and BTC are not in full cost.
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THEME: Earth System Science

DEVELOPMENT: Geosynchronous Imaging Fourier Transform Spectrometer (GIFTS)

PURPOSE
Obijectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS1, 4ESS3,4ESS8,4ESS10

The Geosynchronous Imaging Fourier Transform Spectrometer (GIFTS) mission will validate advanced
technologies for lower cost remote sensing systems, and provide a water vapor winds measurement capability to
improve operational weather observation and prediction. This will enable significant improvements in the accuracy
of short-term weather forecasts. GIFTS will also monitor pollutants and greenhouse gases in both the Earth's

troposphere and stratosphere, improving our ability to forecast air quality.

OVERVIEW

This mission is designed to demonstrate technologies required to measure atmospheric temperature within 1 degree
Kelvin and 1 km vertical resolution from geostationary orbit for the first time. Such measurements will enable
significant improvements in the accuracy of short-term weather forecasts. In addition, GIFTS will enable advanced
technologies and include: an imaging interferometer; large focal-plane array; low power, high efficiency mechanical
cooler; and new data readout and signal processing electronics. These technologies will be used for measuring
temperature, water vapor, wind, and chemical composition with high resolution in space and time. GIFTS is being
planned as a partnership with the Office of Naval Research (ONR) in the Department of the U.S. Navy and NOAA.
This partnership will include provisions for funding the spacecraft and launch vehicle (through the U.S. Air Force
Space Technology Program office), upgrading the reliability of the instrument to meet a seven-year lifetime,
validation of the products by the National Environmental Satellite, Data and Information Service (NESDIS),
investing in technology infusion for the next generation of NOAA operational sounders, as well as for transferring

Link to project homepage for more information: http://nmp.jpl.nasa.gov
PROGRAM MANAGEMENT

GIFTS is part of the New Millennium Program (NMP), managed out of the JPL NMP office. The mission is a
collaboration among NASA, NOAA, and the Department of the Navy. The project hardware implementation and
first year of mission operations is managed by Langley Research Center. Enterprise official is Dr. Ghassem Asrar.

Theme Director is Dr. Jack Kaye. Program Manager is Doug McCuistion.

TECHNICAL COMMITMENT

The baseline for this technical commitment was made in the NMP Program Commitment Agreement (PCA).

Technical Specifications FY04 President's Budget

Change from Baseline

Design for 7-year lifetime.

Includes an initial year to demonstrate breakthrough technologies,
and an extended period over the Indian Ocean to provide

imaging and selected weather products to the U.S. Navy.

During both phases, the instrument will perform the following measurements:

Measure the surface temperature to better than 1/2 Kelvin;

Measure temperature profiles of the atmosphere to better than +/- 1 Kelvin for 1 km layers (1s);
Measure and spatially resolve the wind velocity to better than 4 m/s for 2 km layers (1s); and
Measure the water vapor level to better than 20% accuracy for 2 km layers (1s).

Schedule FYO04 President's Budget Change from Baseline
Start of Formulation Nov-99 --
Start of Implementation May-02 -
GIFTS Instrument CDR Jun-03 --
GIFTS Instrument delivery to S/C Aug-04 -
Observatory Launch Readiness Date Nov-05 --
Transfer to Indian Ocean Mar-06 -
Delivery of Mission Validation Data Jun-07 --
Observatory Operational Lifetime 7 years with 50% reliability --
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THEME: Earth System Science

DEVELOPMENT: Geosynchronous Imaging Fourier Transform Spectrometer (GIFTS)

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for GIFTS-IOMI are: Contract with Space Dynamics Lab for the imaging interferometer instrument,
complete with subcontracts for detector assemblies (BAE), high reliability lasers (Test), cryocoolers (Lockheed-
Martin), and star tracker assemblies (Texas A&M University).

Changes since FY03 Pres. Budget: None.

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competitior 99%|Industry 18%
Cost Reimbursable 100%|Sole Source 1%|Government 13%
Fixed Price 0% 100%| NASA Intramural 1%
Grants 0% University 68%
Other 0% |Sci Peer Review 100% |Non Profit 0%
* as % of FY02 direct procurement ~ 100%][* as % of FY02 direct procurement * as % of FY02 direct procurement ~ 100%
Future Acquisitions - Major Selection |Goals

RAD 750 Processors FY03/04 N/A

Control Module FY03/04

AGREEMENTS

Internal: The program is not dependent on other NASA activities outside of the control of the Associate Administrator

of Earth Science.

External: An MOA has been signed with the Department of the Navy and NOAA, with those two agencies
responsible for significant portions of the mission hardware and software. Through the Navy, the Air Force is

providing the launch vehicle.

Changes since FY03 Pres. Budget: MOA signed July 22, 2002.

INDEPENDENT REVIEWS

Types of Review Performer |Last ReviewNext Reviey]Purpose

PDR/CDR SMO 20-Mar-01 Establish design readiness to proceed to implementation.

Delta Confirmation Assessment [SMO 5-Mar-02 Establish maturity of developmental technology components.

Mission Confirmation Review SMO 23-Apr-02 Determine readiness to proceed to implementation.

Instrument CDR SMO/IRT 21-Feb-03 |Determine instrument readiness to proceed to fabrication and
assembly.

Mission CDR SMO/IRT 15-Mar-03 Determir¥e mission readiness to proceed to production.

Mission Pre-Ship Review SMO/IRT 15-Aug-05 |Determine completeness of observatory verification and test.

Mission Readiness Review Smo/IRT 15-Sep-05 |Establish completeness of mission coordination, ops planning
and ground system development.

Launch Readiness Review SMO/IRT 15-Oct-05 |Determine overall system readiness to launch.

BUDGET/LIFE CYCLE COST

Budget Authority ($ in millions)

Prior FYO2FYO03 FY04 FY05 FYOE6FY07 FY08 BTC

Total Comments

FY 2004 President's Budget 26.8 30.0 22.3 27.0 155 0.0 0.0 121.6
Development 26.8 30.0 22.3 27.0 155 121.6
(includes ops for tech demo mission) 0.0
Changes since FY 03 Pres. Budget +16.8 +7.9 -39 -2.0 +18.8 Reason for Change:
Development +5.0 +2.6 -3.9 -2.0 +1.7 Rephase and restoration of
commitment.
Full cost +11.8 +5.3 +17.1 Inclusion of full cost.
FY 2003 President's Budget 6.8 30.0 22.3 102 7.6 39 20 102.8
EO-3/GIFTS 26.8 30.0 223 102 76 39 20 102.8
Initial Baseline (LCC) 41.8 300 7.3 134 6.7 4.0 0.0 2.0 105.2 FY 2002 President's Budget.
Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002, FY 2003, Prior and BTC are not in full cost.
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THEME: Earth System Science
DEVELOPMENT: Solar Radiation and Climate Experiment (SORCE)

PURPOSE
Objectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS1, 4ESS3, 4ESS7, 4ESS11

The Solar Radiation and Climate Experiment (SORCE) will provide measurements of the Sun's energy input (including x
ray, ultraviolet, visible, near-infared, and total solar radiation) to the Earth's atmosphere. The measurements provided by
SORCE specifically address long-term climate change, natural variability and enhanced climate prediction, and
atmospheric ozone and UV-B radiation. These measurements are critical to studies of the Sun, its effect on our Earth
system, and its influence on humankind.

OVERVIEW

SORCE measures the Sun's output with the use of radiometers, spectrometers, photodiodes, detectors, and bolometers
engineered into instruments mounted on a satellite observatory. The SORCE satellite orbits around the Earth
accumulating solar data. Spectral measurements identify the irradiance of the Sun by characterizing the Sun's energy and
emissions in the form of color that can then be translated into quantities and elements of matter. Data obtained by the
SORCE experiment will be used to model the Sun's output and to explain and predict the effect of the Sun's radiation on
the Earth's atmosphere and climate.

The Total Solar Irradiance (TSI) measurement is a continuation of the first space-borne measurements begun by Nimbus
7 in 1978. Currently, three spacecraft are sustaining the TSI database: ACRIMSAT, the Upper Atmosphere Research
Satellite (UARS), and the Solar Heliospheric Observer (SOHO) a Space Science mission. Continued and uninterrupted
population and monitoring of the TSI data set will provide insight into the role of solar forcing on long-term climate
changes. These measurements will continue the spectrally resolved solar irradiance measurements being made from
UARS since 1991, as well as earlier missions for TSI measurements, and will add additional capability. They will be
used to further understand the effects of solar variability on long-term global climate change and influences on the
stratospheric ozone layer. Additionally, the spectral measurements in the 200-300 nm and 1500 nm spectral regions will
fulfill the NPOESS operational requirements as part of a tri-agency partnership among NASA, NOAA, and DoD.

Link to homepage for more information: http://lasp.colorado.edu/sorce/

PROGRAM MANAGEMENT

SORCE is under the EOS program with program responsibility delegated to the Goddard Space Flight Center (GSFC).
The GSFC Program Management Council (PMC) has SORCE governing responsibility. Enterprise official is Dr.
Ghassem Asrar, Associate Administrator for Earth Science. Theme Director is Dr. Jack Kaye. Program Manager is
Doug McCuistion.

TECHNICAL COMMITMENT

Technical Specifications FY04 President's Budget Change from Baseline
Total Irradiance Monitor Absolute Accuracy 150-250 PPM -
Solar/Stellar Irradiance Comparison Spectral Resolution 0.1-0.2 nm, Absolute Accuracy 1.5 - 5% -

Experiment

Spectral Irradiance Monitor Spectral Resolution 0.2 -30 nm, Absolute Accuracy 1500 --

XUV Photometer System Spectral Resolution 5 - 10 nm, Absolute Accuracy 20% --

Schedule FY04 President's Budget Change from Baseline
Implementation Start (PDR) May-99 -

SC Complete Feb-02 +4 months

Last Instrument Delivery Apr-02 +6 months

I&T Complete Oct-02 +5 months

Deliver S/C to L/V Site Oct-02 +4 months

Launch Jan-03 +6 months

Data Validation Period Apr-03 +6 months
Observatory Operational Lifetime Jan-07 +6 months
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THEME: Earth System Science
DEVELOPMENT: Solar Radiation and Climate Experiment (SORCE)

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for SORCE are: Instruments, Program Management, Spacecraft and Operations from the University
of Colorado's Laboratory for Atmospheric and Space Physics (LASP). The Spacecraft is subcontracted by LASP to
Orbital Sciences Corporation. The LASP contract is a Cost Plus, No Fee. Launch Vehicle is provided by Orbital
Sciences Corporation through the Kennedy Space Center.

Changes since FY03 President Budget: NONE

Current Acquisitions  Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competition 100% |Industry 40%
Cost Reimbursable 61%|Sole Source 0% |Government 1%
Fixed Price 37% 100%| NASA Intramural 0%
Grants 0% University 59%
Other 2%|Sci Peer Review 100% |Non Profit 0%
* as % of FY02 direct procurement 100%|* as % of FY02 direct procurement * as % of FY02 direct procurement 100%
Future Acquisitions - Major Selection  |Goals
Mission launched Jan. 2003. N/A N/A
No acquisitions remaining.

AGREEMENTS

Internal: CSOC/JSC (operations); KSC (launch vehicle). External: None
Changes since FY03 Presidents Budget: Some Operations support is now provided by CSOC (previous budget
assumed LASP was providing all).

INDEPENDENT REVIEWS
Types of Review Performer |Last Review|Next Review|Purpose
Mission Design Review SSMO/IRT [May 1999 TBD Demonstrate prelim. designs meet mission reqmts w/ accep.
Independent Annual Review IPAO Oct. 2000 TBD Evaluate dev. status in terms of cost, schedule, tech. progress.
Mission Operations Review SSMO/IRT |April 2001 TBD Evaluate mission operations plans, facilities, etc.
Instrument Pre-Ship Review SSMO/IRT |Feb. 2002 TBD Verify system elements meet mission reqmts./ready for launch.
Pre-Ship Review SSMO/IRT [Oct. 2002 TBD Verify system elements meet mission reqmts./ready for launch.
Mission Readiness Review SSMO/IRT [Oct. 2002 TBD Assess readiness of mission system to launch & assess ops.
Launch Readiness Review SSMO/IRT [Nov. 2002 TBD Final review before launch.

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC).

Budget Authority ($ in milions)  Prior FY02 FY03 FY04 FY05 FY06 FY07 FY08 BTC Total Comments

FY 2004 President's Budget 735 210 40 21 22 22 24 08 0.01083
Development 60.1 104 15 05 05 05 05 05 74.5
Launch Vehicle 131 941 22.2
Operations 03 15 25 17 17 17 1.9 0.3 11.6
Changes since FY 03 PBS +2.3 +0.1 +0.2 +0.2 +0.6 +0.8 +4.3 Reason for Change:
Development +1.2 +0.1 +0.1 +0.1 +0.1 +0.5 +2.1 Delay and rephase
Launch Vehicle +0.9 +0.9 Delay
Operations +0.2 +0.1 +01 +0.1 +0.5 +0.3 +1.3 Delay rephase
FY 2003 President's Budget 735 187 40 20 20 20 18 0.0 0.0104.0
Development 601 92 15 04 04 04 04 724
Launch Vehicle 131 8.2 21.3
Operations 03 13 25 16 16 1.6 1.4 10.3
Initial Baseline (LCC) 758 167 40 20 20 20 18 0.0 0.0104.3
Development 59.7 6.6 1.7 68.0
Launch Vehicle 16.1 8.9 25.0
Operations 12 23 20 20 20 1.8 11.3

Indicates budget numbers in Full Cost.

Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002, FY 2003, Prior and BTC are not in full cost.
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THEME: Earth System Science
DEVELOPMENT: Earth Observing System Data and Information System (EOSDIS)

PURPOSE
Objectives Reference 2003 Strategic Plan| Performance Measures
1.1 4ESS 6, 4ESS 14

Earth Observing System Data and Information System Science Development supports development and evolution of
new and existing science data processing, archiving, and distribution functions. The work comprises the Strategic
Evolution of ESE Data Systems (SEEDS), which will guide the evolution of EOSDIS, and an engineering capability
within the Earth Science Data and Information System (ESDIS) Project which can provide enhancements and enable
needed evolution.

OVERVIEW

EOSDIS Development will complete the development of the end-to-end EOSDIS system, including the development of
the control centers for the Aura and ICESat missions. In addition, the EOSDIS supports the development of the GLAS
Science Investigator-Led Processing System (SIPS) for ICESat and the development of the HIRDLS, MLS, OMI, and
TES SIPS for Aura. The Program will complete the development of the EOSDIS Science Data Processing System in
FYO03.

EOSDIS Development also supports new Earth Science Enterprise missions and the evolution of existing systems to
support new missions. Specifically, it will support the Enterprise approach for the next decade, the Strategic Evolution
of ESE Data Systems (SEEDS), currently being formulated. EOSDIS Development also supports the evolution of
TRMM's processing system to an integrated Precipitation Processing System, capable of handling global precipitation
data, as a SEEDS prototype. It will support the science data system development for new missions including the
NPOESS Prep Project (NPP).

-The EOSDIS budget was split into development and operations in FY02.

Link to project homepage for more information: http://eosdismain.gsfc.nasa.gov/eosinfo/EOSDIS_Site/

PROGRAM MANAGEMENT
EOSDIS Development and EOS Operations are managed by the GSFC. The SEEDS project will also be managed by
GSFC. The GSFC Program Management Council (PMC) has EOSDIS Project governing responsibility. Enterprise

official is Dr. Ghassem Asrar, Associate Administrator for Earth Science. Theme Director is Dr. Jack Kaye. Program
Manager is Doug McCuistion.

TECHNICAL COMMITMENT
The EOSDIS baseline was established in 1986. The requirements are detailed in the EOS PCA.

Technical Specifications FY04 President's Budget Change from Baseline

EOSDIS EOSDIS success criteria are to successfully support the ground operations of the -
EOS missions: Terra, Aqua, Aura, and ICESat, including spacecraft and
instrument control, data acquisition, and telemetry processing; to operate the eight
Distributed Active Archive Centers, which archive and distribute the data; and to -
support science investigator-led processing. The success criteria are to add the -
additional capabilities for new missions in an evolutionary manner, incorporating
applicable new technologies that result in cost-effective operations.

Schedule FY04 President's Budget Change from Baseline
Start of Formulation Nov-88 --
Start of Implementation Oct-90 --
Data Validation Period 6 months - 1 year after receipt by investigators (depends on -
maturity of instrument technology).
Operational Lifetime 20 years --
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THEME: Earth System Science
DEVELOPMENT: Earth Observing System Data and Information System (EOSDIS)

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions are:

EOSDIS Science Data Processing System, to be completed in FY03. Raytheon is the prime contractor.

EOSDIS Clearinghouse (ECHO), EOSDIS Data Gateway (EDG), and Dynamic Queries,ongoing. Global Sciences and
Technology, Inc. is the prime contractor for all of these smaller ongoing efforts. ESDIS is in the process of moving
these separate GST procurments from multiple contracts to a consolidated 5-year GSA contract (FYO03 - FY07).
Changes since FY03 Pres. Budget: None.

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competition 100%|Industry 99%
Cost + 91%|Sole Source 0%]|Government 0%
Fixed Price 9% 100%| NASA Intramural 0%
Grants 0% University 1%
Other 0%]Sci Peer Review 100%|Non Profit 0%
* as % of FY02 direct procurement 100%|* as % of FY02 direct procurement * as % of FY02 direct procurement 100%
Future Acquisitions - Major Selection |Goals
1. Contract transitions from EOSDIS Core System Fall 02 100% Full & Open Competition
(ECS) to ESDIS Maintenance and Development (EMD).

AGREEMENTS

Internal: Several MOAs are in place to satisfy the requirements of the Science Investigator-Led Processing System
(SIPS).

External: An MOA has been signed with USGS for the coordination of the United Nations Environmental Program.
Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS

Types of Review Performer Last Review |Next Review |Purpose
Indep. Annual Review IPAO 1-Jan-01 3-Mar-03 Affirmation of Program Commitment Agreement.
Annual Review ESSAAC Nov 2002 Nov 2003 Validation and peer review of program direction.

BUDGET/LIFE CYCLE COST

Total budget authority represents the Life Cycle Cost (LCC). These figures include only the estimates for the
development of EOSDIS beginning in FY03 and beyond. Prior years are included the cost of operations.

Budget Authority ($ in millions) Prior FY02 FY03 FY04 FY05 FY06 FY07 FY08 BTC Total Comments
FY 2004 President's Budget (LCC) 2164.8 291.5 743 98.3 98.6 100.6 99.4 104.7 3032.3
Development 2164.8 2915 743 983 98.6 100.6 99.4 104.7 3032.3
Changes since FY 03 Pres. Budget -1.5 +22.3 +29.3 +29.3 +32.8 +40.7 +154.4 Reason for Change:
Op plan adjustment -1.5
Full Cost +22.3 +29.3 +29.3 +32.8 +40.7 +154.4 Inclusion of Full Cost.
FY 2003 President's Budget (LCC) 2164.8 293.0 743 760 693 713 66.6 0.0 2815.3 Baseline only covers
Development 2164.8 293.0 743 76.0 693 71.3 66.6 2815.3 period through 2001.
Operations 0.0
Initial Baseline (thru 01) 23326 00 00 00 00 00 00 00 2332.6 FY 1997 President's
Development (Feb '97) 2332.6 2332.6 Budget.
Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002, FY 2003, Prior and BTC are not in full cost.
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THEME: Earth System Science

OPERATIONS

PURPOSE
Obijectives: Reference 2003 Strategic Plan Performance Measures
1.1 4ESS5

Earth System Science Operations encompasses spacecraft command and control, mission planning and data
acquisition, tracking and data recovery, the processing of satellite instrument data to scientific geophysical-parameter
sets, and the subsequent maintenance and distribution of these information products.

OVERVIEW

The broad objectives of Earth System Science Operations are to establish data sets spanning decades for research into
climate and global change, and to acquire science data sets via various NASA facilities. Specific facilities include
spacecraft control centers, tracking and data acquisition stations, and data processing, archiving and distribution
facilities.

Ground Network http://www.wff.nasa.gov/~code452/
Operating Missions http://visibleearth.nasa.gov/Sensors/
EOS http://earth.nasa.gov/

PROGRAM MANAGEMENT

The EOS operations responsibility was delegated to the Goddard Space Flight Center. The Systematic Measurements
Program Management Council (SMPMC) has governing responsibility. Enterprise official is Dr. Ghassem Asrar,
Associate Administrator for Earth Science. Theme Director is Dr. Jack Kaye. Program Manager is Doug McCuistion.

TECHNICAL COMMITMENT
The baseline for each mission in operations was established during the project's Non-Advocacy Review (NAR).
The requirements are detailed in each mission's Program Commitment Agreement (PCA).

Technical Specifications FY04 President's Budget Change from Baseline
Operating Missions Missions in their prime phase are expected to achieve their individual --
-TOMS,UARS,TRMM,ERBS, data delivery objectives; extended phases have reduced objectives.
Topex and ASF
EOS Provides mission operations and science information end-to-end for various --
(e.g. Terra, Aqua, ICESat) missions, including data processing, data archiving and distribution, and heritage
data to fulfill established Earth science goals and objectives. Committed to capturing
95% of science data, to maintain processing and thru-put rates for all instruments, and
providing archive and distribution services until 3 years after end of mission lifetime.

Ground Network Tracking stations and related systems acquire data from orbiting automated --
spacecraft ( 99% availability),balloons, sounding rockets,
and Space Shuttle missions (99.5% availability).

Schedule FYO04 President's Budget Change from Baseline
Operating Missions These operating missions have met prime objectives and are in --
(includes Alaska SAR Facility) extended mission phases.

Total Ozone Mapping Spectrometer (TOMS) 1996-2004
Upper Atmosphere Research Satellite (UARS) 1991-2003
Tropical Rainfall Measuring Mission (TRMM) 1997-2004
Earth Radiation Budget Satellite (ERBS) 1986-2003
Topex 1992-2003

EOS EOS schedules are commensurate with enumerated spacecraft prelaunch, --
-DAACS, ESMO, PI Processing launch and postlaunch milestones for check-out, end-to-end test, and operations
Federation, Networks, etc. throughout spacecraft prime mission lifetime plus 3 years. NASA has

agreements with USGS and NOAA for long-term archiving of data.

Ground Network In transition from government assets to commercial services. NASA plans to --
maintain a capability to support current and future missions.
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THEME: Earth System Science
OPERATIONS

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

The prime contractor for the Ground Network,UARS, and TRMM missions is Lockheed Martin under the
Consolidated Space Operations Contract (CSOC). This contract covers 5 years of operations, ending in
December 2003. The prime contractor on the EOS mission is Raytheon. Changes since FY03 Pres. Budget:

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competition 96% |Industry 87%

Cost Reimbursable 84% |Sole Source 4%|Government 0%

Fixed Price 4% 100%|NASA Intramural 7%

Grants 5% University 6%

Other 7% |Sci Peer Review 3% |Non Profit 0%

* as % of FY02 direct procurement 100%|* as % of FY02 direct procurement * as % of FY02 direct procure ~ 93%

Future Acquisitions - Major Selection |Goals

1. Follow-On Contract to CSOC Dec 03 100% Full & Open Competition
2. Follow-On to ECS: EMD Mar 03 100% Full & Open Competition

AGREEMENTS

Internal: MOA for Mission Services and Space Communications with NASA Office of Space Flight and Office of
Space Sciences.

External: National Research Council Review of DAACS.
Changes since FY03 Pres. Budget: MOA (above). decision not to extend CSOC.

INDEPENDENT REVIEWS

Types of Review Performer |Last Review |Next Review |Purpose
None N/A N/A N/A N/A
BUDGET
Budget Authority ($ in millions) FY02 FY03 FY04 Comments
FY 2004 President's Budget (Operations) 48.0 247.8 322.2
Operating Missions 48.0 28.8 222
UARS, ERBS, TRMM, QuikTOMS, 36.0 203 122
Seastar/Seawifs, TOMS
ASF 12.0 8.5 1041
Earth Science Ops 176.6 256.5 Transferred from Dev to Ops in FY03 Budget.
Ground Network 42.4  43.5 Transferred from OSF to OES in FY03.
Changes since FY 03 Pres. Budget +55.6 Reason for Change:
Ground Network Investments Network sustaining investments.
Transfer EOSDIS dev to Ops Realign between Develop and ops.
Ops reduction of 5% -10.0 Reduced to accommodate agency priorities.
Full Cost +65.6 Inclusion of full cost.
Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002 and FY 2003 are not in full cost.
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THEME: Earth System Science
RESEARCH

PURPOSE

Objectives Reference 2003 Strategic Plan Performance Measures

1.1 4ESS2, 4ESS7-12,14

The Earth System Science Research program is designed to answer pressing science questions, including: How is the
global Earth system changing and what are the consequences for human civilization? How can we predict future
changes in the Earth system? In recent years, NASA’s Earth System Science Program has begun to provide answers to
these questions through an integrated approach using satellites, suborbital platforms, surface based observations,
laboratory experiments, and computational modeling.

OVERVIEW

The Earth Science Research Program at NASA studies the Earth as a whole system, utilizing measurements made by
Earth satellites, as well as by Suborbital and Airborne assets. These observations, enhanced by the work of the Mission
Science Teams and Algorithm Development activities, enlarge the Earth system knowledge base and are incorporated
into models in order to improve our ability to predict climate, weather, and natural hazards. Computing capabilities
funded through the Research Program's Information Systems effort further support these improvements. The program
also selects and funds over 1,200 U.S. scientific research tasks through the Research and Analysis activity. Scientists
from seventeen other nations, funded by their own countries and collaborating with U.S. researchers, are also part of the
program. These researchers develop Earth system models from Earth science data, conduct laboratory and field
experiments, run aircraft campaigns, develop new instruments, and thus expand our understanding of our planet. In
FYO04, NASA Earth Science Research Program will continue to provide the technology, observations, and modeling
results that contribute towards the provision of answers to the questions society poses about our home planet.

Link to project homepage for more information: http://www.earth.nasa.gov/science/index.html
PROGRAM MANAGEMENT

The Earth System Science Research program has program responsibility delegated to NASA Headquarters. The
Science Division Director is Dr. Jack Kaye. The Headquarters Program Management Council (PMC) has governing

responsibility. Enterprise official is Dr. Ghassem Asrar, Associate Administrator for Earth Science.
TECHNICAL COMMITMENT

Technical Specifications FY04 President's Budget Change from Baseline
NASA works with the science community to identify questions on the frontiers of science that have profound societal importance, and
to which remote sensing of the Earth can make a defining contribution. These science questions become the foundation of a research
strategy, which defines requirements for scientific observations, and roadmaps for combining the technology, observations, modeling
efforts, basic research, and partnerships needed to answer the questions over time. These can be seen at:
http://earth.nasa.gov/roadmaps
Schedule FYO04 President's Budget Change from Baseline
Research Announcements (NRAs, AOs, etc.) Estimated Selection Date:
NPOESS Preparatory Project FYO03 - 4th Qtr. --
Earth Observing System FYO03 - 4th Qtr. --
Interdisciplinary Science FYO03 - 4th Qtr. --
Modeling/Analysis FY04 - 3rd Qtr. --
Terrestrial Hydrology FYO04 - 1st Qitr. --
Global Water Cycle FY04 - 4th Qtr. --
Land Cover Land Use/Applications FY04 - 3rd Qtr. --
Physical Oceanography FY04 - 3rd Qtr. --
Tropospheric Chemistry and the INTEX Field Mission FY04 - 3rd Qtr. --
CAMEX 5 FY04 - 4th Qtr. --
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THEME:
RESEARCH

Earth

System Science

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

The NASA Research program is based on full and open competition. Grants are peer reviewed and selected
based on NASA Research Announcements (NRAs), Broad Agency Announcements (BAAs), and
Announcements of Opportunity (AOs).

Changes since FY03 President's

Budget: None

Current Acquisitions Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 13%|Full & Open Competition 81%|Industry 8%
Cost Reimbursable 0%|Sole Source 19%|Government 7%
Fixed Price 16% 100%|NASA Intramural 24%
Grants 51% University 61%
Other: Interagency Agmts 20%|Sci Peer Review 100%|Non Profit 0%
* as % of FY02 dir. proc. 100% |* as % of FY02 dir. proc. * as % of FY02 dir. proc. 100%

Future Acquisitions - Major

Selection

Goals

NPOESS Preparatory Project

Earth Observing System
Interdisciplinary Science
Modeling/Analysis

Terrestrial Hydrology

Global Water Cycle

Land Cover Land Use/Applications
Physical Oceanography

Tropospheric Chemistry and the INTEX
CAMEX 5

Field Mission

FYO03 - 4th Qtr.
FYO03 - 4th Qtr.
FYO3 - 4th Qtr.
FY04 - 3rd Qtr.
FYO04 - 1st Qtr.
FYO04 - 4th Qtr.
FYO04 - 3rd Qtr.
FYO04 - 3rd Qtr.
FYO04 - 3rd Qtr.
FYO04 - 4th Qtr.

95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants
95% Sci Peer Review, 100% Grants

AGREEMENTS

Internal: The program is not dependent on other NASA activities outside of the control of the Associate

Administrator of Earth Science.

External: Various Memorandums of Understanding and Agreements with NOAA, NSF, USGS, and other federal

and foreign entities. Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS

Types of Review Performer  |Last Review |Next Review [Purpose
External Peer Review Nat Academy|2000 2003 External review of Science Plan.
External Peer review ESSAAC Nov 2002 Nov 2003 Overall assessment of progress and priorities.
U.S Climate Change 2002 2003 Realign agencies, prioritize, coordinate the Program.
BUDGET
Budget Authority ($ in millions) FY02 FY03 FY04 Comments
FY 2004 President's Budget (Research) 338.6 357.3 5234
EOS Science 493 536 67.0
Suborbital Science 25.0 354
Airborne Science 23.0
UAV Science 2.0
Information Systems 13.6 105 149
Algorithm Development 81.2
Mission Science Teams 94.6 102.6 109.4
Research & Analysis 156.1 162.2 215.5
CofF 3.4
Changes since FY 03 Pres. Budget +156.6 Reason for Change:
Suborbital Science Program -10.0 Program restructure.
R and A -5.0 General reduction.
NPP science team +3.0 Transfer from dev. to mission science team.
Science teams +3.0 CCRI research.
Full Cost +110.0 Inclusion of full cost.
Algorithm Development +55.6 Transfer from dev. to mission science team.
Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002 and FY 2003 are not in full cost.
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THEME:

TECHNOLOGY AND ADVANCED CONCEPTS:

Earth System Science

Technology Infusion Program

PURPOSE

Objectives

Reference 2003 Strategic Plan

Performance Measures|

1.1

ESS4

NASA'’s Earth Science Enterprise (ESE) is dedicated to understanding the total Earth system and the effects of
natural and human-induced changes on the global environment. Advanced technology will play a major role in
enabling the ESE science/applications program of the future. The Earth Science Technology Program (ESTP):

- Enables ESE science and application programs by providing new capabilities and reducing the cost of Earth

science

measurements planned in the near, mid, and far term; and
- Ensures consistency between the ESE Strategic Plan and the implementing technology strategy, as manifest in the

Farth Science Technolaov Prooram and New Millenninim Praoram (NMP) and other relevant acencv nroorams

OVERVIEW

The Earth Science Enterprise formed the Earth Science Technology Office (ESTO) to provide strategic, science-
driven technology assessments and requirements development. ESTO will integrate and prioritize these requirements
among various implementing programs and projects by maintaining a link between science/applications objectives
and technology investments. ESTO aggressively pursues promising scientific and engineering concepts and ensures
that the program maintains an effective balance of instrument and information systems investments.

ESTO implements the ESE focused technology program, which includes: the Instrument Incubator Program (IIP)
to develop new instruments and measurement techniques at the system level; Advanced Technology Initiatives
(ATI), which develop technologies required for next generation, space-based missions; Advanced Information
Systems Technology (AIST), to develop end-to-end information technologies for future missions; Computational
Technologies (CT), to develop and apply high performance computing technologies for Earth and space science; and
Advanced Platform Technology (APT). The New Millennium Program (NMP) validates innovative
measurement concepts, enabling instrument technologies, and space platform technologies required for future
missions. The focused technology program also supports Integrated Product Development Teams. ESTO will
leverage technology investments through internal NASA program synergy and external partnerships. These efforts
will include: Information Systems (IS), Small Business Innovative Research (SBIR), Space Based Technology
(SBT), NASA Institute of Advanced Concepts (NIAC), Revolutionary Aero Space Concepts (RASC), and other

agencies' (e.g., DoD) programs.

Link to project homepage for more information:
PROGRAM MANAGEMENT

http://esto.nasa.gov

The program responsibility has been assigned to the Goddard Space Flight Center (GSFC).

Enterprise official is

Ghassem Asrar, Associate Administrator for the Office of Earth Science at HQ. Point of Contact is George J. Komar,
Program Manager, Earth Science Technology Office. This program is in full compliance with NPG7120.5B.

TECHNICAL COMMITMENT

The baseline for the ESTO and NMP technical commitment is the PCA.

Technical Specifications

FY04 President's Budget

Change from Baseline

1) Annually advance 25% of funded technology
developments one Technology Readiness Level (TRL).

2) Mature 2-3 technologies to the point where they can be
demonstrated in space or in an operational environment.

3) Enable one new science measurement capability or
significantly improve performance of an existing one.

FY02 FY03 FY04 FYO05 FY06 FYO7 FY08

0,
TRL % 25% 25% 25% 25% 25% 25%
Change
Number
Matured 2 2 2 ? ? ’
Number
Enabled ! 1 1 1 1 1
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THEME:

TECHNOLOGY AND ADVANCED CONCEPTS: Technology Infusion Program

Earth System Science

Schedule

FY04 President's Budget

Change from Baseline

Integrated Technology Development Plan

Earth Science Technology Conference
Technology Infusion Plan

Advanced Technology Initiatives (ATl) NRA
Instrument Incubator Program (IIP) NRA
Advanced Info Systems Technology (AIST) NRA

2nd Qtr FY03
3rd Qtr FY03
3rd Qtr FY03
2nd Qtr FY04
3rd Qtr FY04
3rd Qtr FY05

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Technology studies and development efforts are procured primarily through the NRA process.

Changes since FY03 Pres. Budget: None.

Current Acquisitions Actual *[Selection Method  Actual *|Performer Actual *
Cooperative Agreements 0%|Full & Open Competition  80%|Industry 15%
Cost Reimbursable 100%|Sole Source 10%|Government 8%
Fixed Price 0%]Congressional Initiatives ~ 10%|NASA Intramural 32%
Grants 0% 100% | University 25%
Other 0%]Sci Peer Review 100%|Non Profit 20%
* as % of FY02 direct procurement 100%|* as % of FY02 direct procurement 100%
Future Acquisitions - Major Selection |Goals

1. Advanced Technology Initiatives NRA
2. Instrument Incubator Program NRA

3. Advanced Info Systems Technology NRA

2nd Qtr FY04

Competitively awarded proposals to support
ESS technology needs.

3rd Qtr FY04

Competitively awarded proposals to support
ESS technology needs.

3rd Qtr FY05

Competitively awarded proposals to support
ESS technology needs.
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THEME: Earth System Science
TECHNOLOGY AND ADVANCED CONCEPTS: Technology Infusion Program

AGREEMENTS

Internal: The program is not dependent on other NASA activities outside of the control of the Associate Administrator
for Earth Science.

External: None.

Changes since FY03 Pres. Budget: None.

INDEPENDENT REVIEWS

Types of Review Performer | Last Review [Next Review|Purpose
External Review Committee ESSAAC Nov 02 Nov 03 Overall assessment of progress and priorities.
BUDGET
Budget Authority ($ in millions) FY02 FY03 FY04 Comments
Technology Infusion 71.8 65.0 78.9
Instrument Incubator Program 15.0 220 27.0
Advanced Info Systems Technology 95 98 11.5
Advanced Technology Initiatives 19.7 85 12.3
Computational Technology 21.8 19.0 21.9
NMP Future Missions
IDPT 58 57 6.1
Changes since FY 03 Pres. Budget -30.0 -22.3 +1.7 Reason for Change:
Full Cost +17.7 Inclusion of Full Cost.
EO-3 Funding to development -30.0 -22.3 -10.2 Realign budget structure.
NMP future missions -5.8 Accommodate follow-on rephase.
Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
FY 2002 and FY 2003 are not in full cost.
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THEME: Earth System Science
TECHNOLOGY AND ADVANCED CONCEPTS: Technology Infusion Program
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THEME: Earth System Science

TECHNOLOGY AND ADVANCED CONCEPTS: Missions in Formulation
PURPOSE
Objectives Reference 2003 Strategic Plan Performance Measures
1.1 4ESS 7-12

The next generation of EOS missions will provide new technology and space systems to meet the observing
requirements in the Earth System Science Research strategy. NASA has identified a mission architecture over the mid
term that will help achieve specific scientific goals using a combination of systematic and exploratory missions.

OVERVIEW

The new missions selected will capitalize on our investments in advanced technologies to reduce lifecycle
time/cost and to better relate to longer-term scientific questions and practical applications. The approach to
mission selection and implementation will ensure the maturity of essential technologies during mission
definition/formulation for both exploratory and systematic missions (i.e. no missions will go into implementation
until key technologies are ready).

PROGRAM MANAGEMENT

The program responsibility will be delegated to a responsible Center for each mission as it enters implementation.
Enterprise official is Dr. Ghassem Asrar, Associate Administrator for Earth Science at HQ.

TECHNICAL COMMITMENT
The baseline for this technical commitment is the FY02 budget. If, after the Preliminary Design Review, a program is
approved to proceed to development, a Program Commitment Agreement (PCA) will rebaseline this commitment.

Technical Specifications ~ FY04 President's Budget Change from Baseline*

* These missions will not have a baseline until Mission Confirmation review (MCR); technical specifics subject to final approval to
proceed to implementation.

NPOESS Preparatory Project (NPP) is being formulated to:

*Fulfill a national commitment to obtain and make available a 15-year data record of fundamental global climate change
observations.

*This is a shared-cost precursor mission to the next generation of operational polar weather satellites being developed by the
National Polar-Orbiting Operational Environmental Satellite System (NPOESS) Integrated Program Office (IPO). a 5-yr.
joint NASA, NOAA, DoD effort.

*Ensures NASA'’s long-term science observational needs are met by the operational system, and ensures transfer of key
technologies NASA developd as part of the EOS program into the next generation of operational satellites.

Global Precipitation Mission (GPM) is being formulated to:
*Improve climate prediction by quantifying the space-time variability of precipitation and contributing to water budget closure.
*Improve global/regional numerical weather prediction model accuracies through instantaneous rain rate and latent heating
measurements.
*Improve global water cycle prediction through frequent sampling and complete Earth coverage of precipitation.
*Sample precipitation globally with reduced diurnal aliasing for precipitation rates from 0.3 to 110 mm/hr.
*Provide immediate data and rain images with data latency less than 3 hours and with 25%-50% precision.
*Provide 3-hour data products and rain images with 15%-40% precision.
*Provide 3-hour precipitation estimates that deliver 90% of the collected science data on average over a 30 day period.
*Provide processed (Level 1, 2 & 3) data with completeness of 98% of the collected science data.
*Provide a minimum 3 years of measurement of global precipitation with a goal of 5 years.

Landsat Data Continuity Mission (LDCM) is being formulated to:

*Continue the basic global land cover change data set, as addressed in the Land Remote Sensing Policy Act of 1992
(P.L. 102-555).

*Enable various management alternatives, with a preference given to a commercial data purchase.

*Provide synoptic, repetitive multispectral, high-resolution, digital imagery of the Earth's land surfaces.

*Characterize and monitor change in land-cover and land-surface processes; improve the assessment of rates of
land-cover changes.

*Observe deforestation, ecosystem fragmentation, argicultural productivity, glacier dynamics, and coastal hazards;
and monitor volcanoes.
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Technical Specifications FYO04 President's Budget Change from Baseline *

Ocean Vector Winds Mission (OVWM) is being formulated to:

* Utilize a Ku-band scatterometer to infer wind velocity over 90% of the ice-free ocean surface every
two days with a resolution of 25 km or better for a duration of three years with a goal of five years.

* Produce wind vector measurements over the ice-free oceans from 90% of the obtained data within 5 working
days of data receipt.

* Flag measurements for the presence of land, ice, and/or significant rain in the footprint.

* Wind speed accuracy will be 2 meters/second rms or better from 3 to 20 m/s; and 10% rms or better for wind speeds
from 20 to 30 m/s.

* Wind direction accuracy will be 20 degrees rms or better for wind speeds from 3 to 30 m/s.

* Provide software and data to NOAA to enable the production of near-real-time ocean wind vector information
from OVWM data.

Ocean Surface Topography Mission (OSTM) is being formulated to:
* Provide a minimum of 3 years of measurement of ocean surface topography with a goal of 5 years.
* Launch on the same orbit as Jason-1 by flying within +/- 1 km of the same 9.9 day repeating ground track.
* Maintain the accuracy of Jason-1 (e.g. ocean topography to 4.2 cm at 1/sec along-track data rate with a goal of 2.5 cm).
* Maintain the stability of the global sea level measurement with a drift less than 1 mm/year.
* Maintain any relative bias from Jason-1 to less than 5 mm.
* Process more than 80% of all theoretically possible data that can be collected in a five-year period.
* Process more than 95% of all recovered over-ocean data obtained during any 12-month period.

Agquarius is being formulated to:

*Provide the first global measurements of salt concentration on the ocean's surface to explore the response of the
ocean to climate and the water cycle.

*Provide a salinity sensor L-band radiometer (1.4 GHz passive), and a surface roughness sensor L-band scatterometer
(1.2GHz active) instrument.

*Provide global salinity maps at 0.2 PSU accuracy on a monthly basis at 100km resolution for three years.

*Understand the regional and global processes that couple changes in water cycle and ocean circulation and influence

present and future climate.

Orbiting Carbon Observatory (OCO) is being formulated to:
*Provide the first global CO2 measurement with the precision, resolution, and coverage needed to characterize
CO2 sources and quantify their variability.
*Utilize three high-resolution grating spectrometers to obatin spectra of reflected sunlight in CO2 and oxygen bands.
*Create time-dependent global maps of CO2 with relative accuracies of 0.3%.
*Enable chemical transport models that will use these data to retrieve CO2 sources and sinks, enabling reliable estimates of
future atmospheric concentrations of CO2.

Other activities under this program include:
*Solar Irradiance,
*Total Column Ozone,
*Future Missions/ESSP Support, and
*Other Follow-On Studies.

Schedule FYO04 President's Budget Change from Baseline*
NPOESS Preparatory Project (NPP)
Start of Formulation Oct-98
Start of Implementation Mid-2003
Spacecraft Ready for Instrument Integration Nov-04
Launch Readiness First half CY 2006
Global Precipitation Mission (GPM)
Start of Formulation Dec-01
Non-Advocate Review (Mission Confirmation TBD
Preliminary Design Review TBD
Start of Implementation TBD
Launch TBD (Core Satellite) TBD (Constellation Satellite)
Observatory Operational Lifetime 3 years (5 years goal)

* These missions will not have a baseline until Mission Confirmation review (MCR); technical specifics subject to final approval to
proceed to implementation.
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TECHNICAL COMMITMENT - CONTINUED

Schedule

FY04 President's Budget

Change from Baseline

Landsat Data Continuity Mission (LDCM)

Observatory Operational Lifetime

Ocean Surface Topography Mission (OSTM)

Observatory Operational Lifetime

Orbiting Carbon Observatory (OCO)

Observatory Operational Lifetime

Observatory Operational Lifetime

3 years (5 years goal)

3 years (5 years goal)

2 years (4 years goal)

Aquarius
Start of Formulation Late 2003
Non-Advocate Review (Mission Confirmation Review) TBD
Preliminary Design Review TBD
Start of Implementation Mid 2003
Launch Late 2008

3 years (5 years goal)

Start of Formulation Aug. 2000 -
Non-Advocate Review (Mission Confirmation Review) N/A -
Preliminary Design Review Nov-02 --
Start of Implementation Jul-03 --
Launch NLT Dec-06 -
Data Validation Period NLT Sep-07

Observatory Operational Lifetime 5 years+ --

OceanVector Winds Mission (OVWM)

Start of Formulation TBD -
Non-Advocate Review (Mission Confirmation Review) TBD -
Preliminary Design Review TBD --
Start of Implementation TBD --
Launch TBD --

Start of Formulation Late 2002 -
Non-Advocate Review (Mission Confirmation Review) TBD -
Preliminary Design Review Mid 2003 --
Start of Implementation Mid 2003 --
Launch Late 2006 --

Start of Formulation Late 2003 -
Non-Advocate Review (Mission Confirmation Review) TBD -
Preliminary Design Review TBD --
Start of Implementation TBD --
Launch Mid 2007 --

ACQUISITION STRATEGY & PERFORMING ORGANIZATIONS

Major acquisitions for NPP are: ATMS Instrument; competitively awarded in December 2002 to Aerojet (subsequently
bought by Northrop Grumman). Spacecraft Bus; Delivery Order awarded through the Rapid Spacecraft Acquisition
contract in May, 2002. The remainder of these missions are still in early formulation and the acquisition strategy is still

being defined.
Changes since FY03 Pres. Budget: None.

Current Acquisitions (for NPP only)Actual *|Selection Method Actual *|Performer Actual *
Cooperative Agreements 0% |Full & Open Competition 100% |Industry 95%
Cost Reimbursable 70%|Sole Source 0% |Government 0%
Fixed Price 25% 100%|NASA Intramural 5%
Grants 0% University 0%
Other 5%|Sci Peer Review % |Non Profit 0%
* as % of FY02 direct procurement 100% |+ as % of FY02 direct procurement 100%
Future Acquisitions - Major Selection |Goals

IDCM Implementation Phase Contract Award Jun-03  |100% competed
Missions are all in formulation. Future acquisitions being defined.
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AGREEMENTS

Internal: None at this time.
External:

NPP: NASA/NOAA/DoD Initial Implementation Agreement, 11/21/99.
LDCM: NASA-USGS Initial Implementation Agreement, 1/11/01.

Changes since FY03 Pres. Budget: None.
INDEPENDENT REVIEWS

Types of Review Performer | Last Review [ Next Review |Purpose
NPP
Independent Assessment |IPAO N/A TBD
Non-Advocate Review IIRT N/A TBD Evaluation of readiness to enter Implementation.
Indep. Implementation Rev|IIRT N/A TBD Independent assessment of the program’s progress.
GPM
Independent Assessment [IRT/IPAO N/A 4Q/FY02- Assess requirements, design concepts,
1Q/FY03 implementation plans, risks, and life cycle cost.
Non-Advocate Review IRT/IPAO N/A 1Q/FY04
Indep. Implementation Rev|IRT/IPAO N/A Annually during
Implementation
BUDGET
Budget Authority ($ in millions) FY02 FY03 FYO04 Comments
2004 President's Budget
Advanced Concepts 117.5 246.0 2744
NPP 67.2 1531 95.6
GPM 11.3 80 282
LDCM 12.0 450 60.0
Ocean Winds 5.7 2.7
Ocean Topography 9.0 324 400
Solar Irradiance 2.6
Total Column Ozone 0.3
Other follow-on studies 29 0.8
ESSP formulation: 94 75 443 Anticipated direct cost of
Aquarius (ESSP) 12 1.0 8.2 Aquarius and OCO; full cost to
Orbiting Carbon Observatory 23 20 177 .be s:pread once formulation.
Future missions/ESSP suppol 59 45 184
Changes since FY 03 PBS -46.3 Reason for Change:
NPP -55.0 Rephase
NPP +0.2 Transfer to science team/OMPS instrument
NPP +12.5 Full cost
GPM -15.0 Delay/Rephase
GPM +16.2 Full cost
LDCM +6.0 Rephase and general reduction
LDCM +9.0 Full cost
Ocean Winds -28.9 Delay/Rephase
Ocean Winds +0.1 Full cost
Ocean Topography +1.6 Full cost
Solar Irradiance +0.5 Full cost
Total Column Ozone +0.3 Full cost
ESSP +8.2 Full cost
CERES/Other Studies -2.0 Realign to development
Indicates budget numbers in Full Cost.
Indicates changes since the FY 2003 Presidents Budget Submit.
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